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ESTIMATE RUN 11/22/2016

ESTIMATE SUMMARY 13:45:58

CONTID: C19909         ESTIMATE NO: 0004 PROG 2005

PCN: 19909-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 SKYROCKET BOX CULVERT PERCENT TIME:

PROJECT NO: NHPP5502-079                  

US 550 SKYROCKET BOX CULVERT R

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

MUELLER CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING

5032 County Road 154 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81601     (970)230-9353 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,201,132.90 PARTICIPATING $ $ 84,894.39

AWARD PROJECT AMT: 971,779.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.85

WORK DAYS

WORK DAYS

83.73%

195,374.29

84,894.39

84,894.39

84,894.39

$

$

$

$

1,005,758.61

0.00

1,005,758.61

16,439.94

1,022,198.55

-14,576.70

0.00

1,007,621.85

0.00

AMOUNT DUE 1,007,621.85 84,894.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,894.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.5 TIME ALLOW: 65

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/15/2016

08/15/2016

11/22/2016

10/29/2015

11/27/2015

12/18/2015

08/15/2016
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,290.001.000

0.00

1.000

L S 

1,290.00000

0010 Removal of Tree 13.000

0.000

202-00010  
 

2,600.0013.000

0.00

13.000

EACH

200.00000

0015 Removal of Pipe 194.000

0.000

202-00035  
 

20,370.00194.000

0.00

194.000

LF  

105.00000

0020 Removal of Asphalt Mat 938.000

0.000

202-00220  
 

52,528.00938.000

0.00

938.000

SY  

56.00000

0025 *Removal of Pavement Marking 0.000

40.000

202-00250  
 

152.0040.000

152.00

40.000

SF  

3.80000

0030 Hydraulic Excavator 25.000

5.000

203-01565  
 

7,650.0030.000

1,275.00

40.000

HOUR

255.00000

0035 Combination Loader 16.000

0.000

203-01594  
 

1,280.0016.000

0.00

20.000

HOUR

80.00000

0040 *Potholing 103.000

0.000

203-01597  
 

26,780.00103.000

0.00

103.000

HOUR

260.00000

0045 Sweeping (With Pickup Broom) 1.000

4.000

203-01622  
 

725.005.000

580.00

10.000

HOUR

145.00000

0050 Laborer 17.000

0.000

203-02330  
 

663.0017.000

0.00

40.000

HOUR

39.00000

0055 Structure Excavation 115.000

0.000

206-00000  
 

1,725.00115.000

0.00

115.000

CY  

15.00000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Shoring 1.000

0.000

206-01750  
 

24,150.001.000

0.00

1.000

L S 

24,150.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

35.000

CY  

22.00000

0070 *Erosion Log Type 1 (12 Inch) 40.000

210.000

208-00002  
 

1,375.00250.000

1,155.00

250.000

LF  

5.50000

0075 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

10.000

EACH

31.50000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.35000

0085 *Aggregate Bag 96.000

0.000

208-00035  
 

672.0096.000

0.00

100.000

LF  

7.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0100 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

468.0012.000

0.00

20.000

HOUR

39.00000

0105 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

70.001.000

0.00

10.000

HOUR

70.00000

0110 *Erosion Control Supervisor 56.000

17.000

208-00206  
 

27,375.0073.000

6,375.00

75.000

DAY 

375.00000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Temporary Berms 30.000

0.000

208-00300  
 

240.0030.000

0.00

60.000

LF  

8.00000

0120 *Water Control 0.750

0.000

208-00400  
 

6,525.000.750

0.00

1.000

L S 

8,700.00000

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

255.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,150.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

13,000.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.200

ACRE

2,750.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

14.00000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

55.000

SY  

9.00000

0155 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

125.00000

0160 Aggregate Base Course (Class 6) 531.410

0.000

304-06000  
 

24,976.27531.410

0.00

532.000

TON 

47.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 266.290

0.000

403-00720  
 

77,224.10266.290

0.00

267.000

TON 

290.00000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Drainage) (Class 2) 0.000

20.000

420-00113  
 

340.0020.000

340.00

25.000

SY  

17.00000

0175 Riprap (12 Inch) 0.000

13.000

506-00212  
 

1,950.0013.000

1,950.00

15.000

CY  

150.00000

0180 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

138.000

LF  

313.00000

0180 MATERIAL ALLOWANCE At Coating Plant 138.000

0.000

16,439.94138.000

0.00LF  

119.13000

0185 Concrete Class D 22.000

47.600

601-03000  
 

46,980.0069.600

32,130.00

69.600

CY  

675.00000

0190 Reinforcing Steel 1,640.000

5,986.000

602-00000  
 

13,345.507,626.000

10,475.50

8,550.000

LB  

1.75000

0195 16x8 Foot Concrete Box Culvert (Precast) 133.400

0.000

603-71609  
 

336,835.00133.400

0.00

133.400

LF  

2,525.00000

0196 Geomembrane CMO 3 Geomembrane 0.000

386.000

420-00000  
 

5,654.90386.000

5,654.90

386.000

SY  

14.65000

0200 *Fence (Plastic) 360.000

0.000

607-11525  
 

1,440.00360.000

0.00

360.000

LF  

4.00000

0205 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

52.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

65.00000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

0.000

LF  

125.00000

0216 6 In Plastic Pipe CMO 2 610.000

0.000

619-50480  
 

64,233.00610.000

0.00

610.000

LF  

105.30000

0220 6 Inch Gate Valve 3.000

0.000

619-75048  
 

6,570.003.000

0.00

3.000

EACH

2,190.00000

0225 *Construction Surveying 0.780

0.220

625-00000  
 

22,000.001.000

4,840.00

1.000

L S 

22,000.00000

0230 *Mobilization 1.000

0.000

626-00000  
 

60,750.001.000

0.00

1.000

L S 

60,750.00000

0235 *Public Information Services 0.750

0.250

626-01000  
 

9,752.001.000

2,438.00

1.000

L S 

9,752.00000

0240 *Pavement Marking Paint (Waterborne) 0.000

6.400

627-00011  
 

832.006.400

832.00

6.500

GAL 

130.00000

0245 *Flagging 936.500

169.750

630-00000  
 

28,817.811,106.250

4,421.99

1,250.000

HOUR

26.05000

0250 *Traffic Control Inspection 25.000

15.000

630-00007  
 

10,200.0040.000

3,825.00

40.000

DAY 

255.00000

0255 *Traffic Control Management 58.000

13.000

630-00012  
 

46,150.0071.000

8,450.00

80.000

DAY 

650.00000

0260 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

11.701.800

0.00

4.000

EACH

6.50000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Panel Size B) 23.400

0.000

630-80342  
 

304.2023.400

0.00

26.000

EACH

13.00000

0270 Construction Traffic Sign (Special) 22.725

0.000

630-80344  
 

590.8522.725

0.00

30.000

SF  

26.00000

0275 *Vertical Panel 27.000

0.000

630-80350  
 

40.5027.000

0.00

30.000

EACH

1.50000

0280 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

7,020.001.800

0.00

2.000

EACH

3,900.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

195.00000

0290 *Drum Channelizing Device 29.700

0.000

630-80360  
 

37.1329.700

0.00

33.000

EACH

1.25000

0295 *Drum Channelizing Device (With Light) (Steady Burn) 9.900

0.000

630-80364  
 

257.409.900

0.00

11.000

EACH

26.00000

0300 Concrete Barrier (Temporary) 180.000

0.000

630-80370  
 

16,920.00180.000

0.00

200.000

LF  

94.00000

0305 *Traffic Cone 30.600

0.000

630-80380  
 

38.2530.600

0.00

35.000

EACH

1.25000

0310 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

1,950.00000

0315 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

15,650.00000
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PCN: 19909-BID    ESTIMATE RUN 11/22/2016

PROJECT: NHPP5502-079                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:45:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,300.000

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

320.000

HOUR

1.00000

0335 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

0345 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 977,698.5584,894.391,156,632.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,300.001.000

0.00

1.000

EACH

28,300.00000

0355 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

0360 Sanitary Facility 1.000

0.000

620-00020  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

CAT 44,500.000.0044,500.00CURRENT AMT0400 $ $ $

$ 1,022,198.5584,894.39$1,201,132.90$CURRENT AMTPROJECT TOTAL


